
6/6/2013 1 

PHENIX  
WEEKLY PLANNING 

6/6/2013 
Don Lynch 

Note: No PHENIX 
planning meeting 
this week due to 
end of run party. 
 
Feel free to 
discuss safety and 
planning issues 
over a burger and 
some salads at the 
party. 
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This Week 

•  Last week of run 13 
•  No Scheduled Maintenance this week:  
•  mRPC Test Lab (Formerly RPC Factory): begin operations 
•  VTX strip pixel stave re-design prototype evaluation 
•  Continue sPHENIX support 

•  HCal prototype 
•  EMCal prototype design continuing 

•  MPC-Ex design for run 14 
•  Future IR evolution modeling 
•  End of Run 13 Barbeque  
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Next Week 

•  Run 13 Ends 
•  FVTX Post run tests 
•  Flammable Gas Purge 
•  PASS Interlock tests 
•  Roll out shield wall 
•  Shield wall disassembly 
•  Prep to move EC   
•  VTX strip pixel stave re-design prototype performance testing 
•  Continue sPHENIX support 

•  HCal prototype 
•  EMCal prototype design continuing 

•  MPC-Ex design for run 14 
•  Future IR evolution modeling 
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Existing vacuum bellows anti-squirm 
In MPC S Cavity  Proposed vacuum bellows anti-

squirm in MPC S Cavity to 
accommodate MPC-Ex 

1st Tungsten Plate received: Inspection OK 



6/6/2013 9 

MuTr South Arm Areas to be accessed	
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Major Projects This Summer: 
 

•  VTX repairs/upgrades/general maintenance (Mike L.) 
•  DC East Window Replacement (Kenny J.) 
•  MPC-Ex Initial (partial) Installation (Jim L.) 
•  mRPC Tests in mRPC Test Lab (formerly RPC Factory) (Frank T.) 
•  sPHENIX Prototypes assembly & tests (All) 
•  MuTr troubleshooting and Repairs (Chris P.) 
•  Window Washer Winch upgrade (Jim L.) 

Other Mechanical  (TBD) 
 
Other Electrical Projects    
 

•  HVAC Controls Upgrade (Frank T.) 
•  Complete Window Washer Controls Upgrade (Frank T.) 

 
Other Electronics Projects   
 

•  Additional upgrading of ADAM system to MODBUS (Sal P.) 
•  Electronics research in support of sPHENIX and RATCAP (Sal P.) 
•  Lecroy HV comminuications upgrade (Sal P.) 

 

Other Gas System Projects (TBD) 
 

•  RPC Gas Recirc. Upgrade (John T.) 
•  Drawing and Config. Control Improvements (SULI Student) 

 

Other Infrastructure Projects (TBD) 
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Work Permits for 2013 Shutdown 

•  Start of Shutdown 
•  VTX/FVTX repair & Upgrade 
•  MPC-Ex initial/prototype installation 
•  DC East Window replacement 
•  sPHENIX prototype assembly and test setup 
•  MuTr troubleshooting and repairs 
•  Window Washer Winch replacement/upgrade 
•  Other TBD 
•  End of Shutdown/Run 14 Prep 
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2013 Shutdown Schedule   
Prep for 2013 shutdown      2/11-6/11/2013 

 Design, Fabricate MPC-Ex 
 Define tasks and goals 
 Analysis and design of fixtures, tools and procedures 
 Fabricate/procure tools and fixtures 
 Tests, mockups, prototypes 
 Receive, fabricate, modify, finish installables 
 Review and approval of parts, tools, fixtures and procedures 
 Assembly and QA tests 

VTX Strippixel redesign      In-progress 
VTX Strippixel 1st article stave assembly     5/3/2013 
VTX Strippixel 1st article qualification/performance tests   5/31/2013 
VTX strippixel stave production     5/20-8/30/2013 
VTX Strippixel sensor reclamation     4/1-8/30/2013 
VTX Strippixel ladder assembly     6/1-9/27/2013 
Pixel Ladder repairs      4/1-9/27/2013 
End of Run Party       6/6/2013 
Run 12 Ends       6/11/2013 
Shutdown Standard Tasks      6/11-7/19/2013 

• Open wall, disassemble wall, Remove MuID Collars, 
• Move EC to AH, etc. 

VTX/FVTX Post run tests      6/11-6/14/2013 
Disassemble VTX/FVTX services     6/17-7/3/2013 
July 4th Holiday       7/4-7/2013 
Remove VTX/FVTX and transport to Chemistry Lab    7/8/2013 
Remove Lampshade MMS, East Vertical     7/8-12/2013 
Assemble, Test and Install MPC-Ex (Partial, location TBD)   7/22-10/1/2013 
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MuTR Troubleshooting, maintenance and repairs    7/22-9/27/2013 
Summer Sunday (8/11) Prep and teardown     7/29-8/6/2013 
Summer Sunday (RHIC)      8/4/2013 
DC East Window Upgrade and Related Repairs    8/19-9/27/2013 
sPHENIX HCal Prototype Assembly/test     8/19-10/15/2013  
Labor Day Holiday       9/2/2013 
Repair upgrade, reassemble VTX/FVTX (pixels and strip-pixels)   7/11-10/13/2013 
Test, survey (at Chemistry and IR) and re-install VTX/FVTX   10/16-10/27/2013 
Other detector maintenance as required     As required 
Infrastructure maintenance as required     As required 
TBD prototype tasks       As required 
Pre-run commissioning and prep for run 14     11/1-12/31/2012 
Veterans Day, Lab Holiday      11/11/2013 
Prep for EC roll in       11/1-11/9/2013 
Roll in EC        11/10-11/12/2013 
Prep IR for run       11/1-11/30/2013 
Thanksgiving Holidays      11/28-29/2013 
Pink/Blue/White sheets      12/14-12/31/2013 
Christmas Holiday       12/24-25/2013 
New Year’s Day Holiday      1/1/2014 
Start run 14       1/2/2014 

  

2012 Shutdown Schedule (Continued) 
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Where To Find  
PHENIX Engineering Info 

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm 

End of Run 13 Coming next week.. 
 
 
 
Enjoy the End of run party! 
 
 
(Today) Thursday, June 6, at 12:30 PM 


